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Re: Morthside Computer Center
CIA Headguarters Suilding
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My, James ['. Stewart

fcting Director

Construction Hanagement Division
Reqional Public Buildings Service
teneral Services Administration
washington, D. C. 20497

Near Mr. Stewart:

In response to your letter of 13 February reqarding the proposel
schadule for the Northside Computer Center Project, a review of the
proposed schedule indicates that in meeting these milestones the
feneral Services Administration {GSA) will meet this Anency's goal
precisely. At this time, however, the Phase 11 completion date may
have to be shifted back in order to be synchronized with the completion
of systems engineering to accurately define the totality and, more
{mportantly, the firal confiquration of this center,

The ongoing Agency management study has not yet selected a site
from the six alternate proposals, however, a final decisicn is antici-
pated by 31 March 1977.

Pursuant to your needs to prapare a management plan for abbreviating
the GSA procurement process, the following narrative as outlined by your
M. Frank ¥iles on 24 February was prepared to briefly state why this
center 1s required by this Agency and in the specified time frame. The
question of budget certification {s beina addressed separately.

“The Horthside Computer Center and related utilitfes
are required for a new mejor computer system betng developad
to suoport this Agency's national intelligence mission, The
system will provide sophisticated {nformation handling support
to the Agency's intelligence analysts by establishing a computar/
work station network that will qive these analysts the electronic
means to receive their "meil®; to store what they constder useful
n personal and central files; to compare 1t with all the data
already on record; and to compose, edit, and distribute their
conclusions as finished intelligence products. This project has
been approved by Conaress for a total appropriation of $35,000,000
for the development of a dedicated system by FY 1921 to suppor?
approximately analysts. STATINTL
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My, James 4. Stewart

The initial phase of comstruction is required by 1 July 137
to peet the wanagement plan and appropriation sequences approv i
ty (ongrass. Availabiiity of these corpleted facilities are
ﬂ furtiier necessary to meet the U. 8. Goverent's ovligations for
nilestonss contained in systen engineering contracis, These
tovernment=furnished, onstte facilitles are requirec for the svsianm
intecration and validation of subsystems and the gormunications
netuork,”

{siote: Tug above narrative was delivered to Hr, Miles on 1 tarch 13/7 by
2 354 courfer.)

sy siaff and 1 look forward 10 woridng with you in cur role to assist
Jou In the completion of the schoculz as outlinad,

Sincerely,

STATINTL
|
: [WIBEH])
. Peal betate and Construction Ddvision, OU
|
! Enct
Letter d4td 18 Feb 77
cc: Chief, Special Projects Staff, ODP
Chief, Systems Analysis Staff, OCR
Distribution:
Orig. - Addressee, w/enc
\v}/- OL/RECD/HEB Official, w/enc
- OL/RECD, w/enc
1 - OL/RECD/R&FU, w/enc
1 - OL Reader, w/enc
STATINTL

STATOTHR  OL/RECD/HEB] bsbt (4 Mar 77) (Letterhead)
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Region 3
Washington, DC 20407
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STATINTL  tr.| |
Chief, Real Estate & Construction
Division, OL
Central Inte111gence Agency .
Washington, DC S

STATINTL  Dear tr. [ |

In accordance with your conversation with Mr. Miles of my staff on
February 16, 1977, listed below is .our schedu]e for the Norths1de
Computer Center Project:

' Act1v1tx
A/E Contract Award

Design Completion

Bid Invitation Date

Bid Openfng Date

Completion Date

May 18, 1977
September 19, 1977

~ October 10, 1977

" November 10, 1977

5. Contract Award January 3, 1978

6. Construction Complete - Phase I July 1, 1978

7. Construction Complete ~ Phase II December 14, 1978
This schedule is based upon your submission to General Services
Administration by March 31,.1977, the location of the proposed
computer center and the timely evacuation of this space prior to
contract award. It is also dependent upon our receiving the
necessary justification for abbreviating our procurement process

STATINTL as discussed by Mr. Miles and your | | With your
cooperation, as indicated in this Tetter, we see no reason at this
time why the above schedule can not be met.

Sincerely, v
W ﬁ" / & e
N\ d. B. STEWART |
\h Acting Director
A Construction Management Division
Q’()\,\JTO \:
Q.

\ﬁF"' CAn

AN

0’0
%\ T’?%
vl
) § ~ Approved FOt}{ReA%ase 2002/09/05,: CIA-ROP86-01019R000200060017-0

 trrg 10 zedom in s



STAT Approved For Release 2002/09/05 : CIA-RDP86-01019R000200060017-0

Approved For Release 2002/09/05 : CIA-RDP86-01019R000200060017-0



